DIVISION 1
1. B-4073

2. EB-4991

3. EB-5000

DIVISION 2
1. B-4423

DIVISION 5
1. U-4901

2. EB-4402

4. EB-4978

ITEMN

REVISIONS TO 2007-2013 STIP

HIGHWAY PROGRAM
STIP MODIFICATIONS

SR 1226, Chowan County. Replace Bridge
No. 13 over Dillard Creek. Construction
delayed, FFY 07 to FFY 08. Bridge
Maintenance needs time to acquire right

of way.

Elizabeth City, US 17 Bypass to Pritchard
Street, Pasquotank County. Construct
greenway. Added construction funds not
previously programmed.

Ocracoke Island, Ocracoke Island limits to
Ocracoke campground. Construct multi-use
trail. Delayed construction, FFY 07 to

FFY 08. Bike-Pedestrian Program needs
additional time to acquire right of way.

SR 1136, Beaufort County. Replace Bridge
No. 67 over Horse Branch Creek. Delayed
right of way, FFY 07 to FFY 08. Bridge
Maintenance needs additional time to receive
Geotechnical Data. Construction remains in
FFY 08 as programmed.

Raleigh, SR 2000 (Falls of Neuse Road),
Wake County. Widen to multi-lanes and
realignment from Raven Ridge Road to
the Neuse River including new structure
over Neuse River. Accelerate right of way,
FFY 09 to FFY 08 to accommodate City of
Raleigh’s schedule. (DP and O funds not
part of Equity)

Fuquay-Varina, Heritage Trail: Carol H.
Johnson Park to South Park, Wake County.
Construct greenway. Delayed construction,
FFY 07 to FFY 08. Town needs additional
time to acquire right of way.

Raleigh, Edwards Mill Road Extension,
Reedy Creek Road to Trinity Road, Wake
County. Construct multi-use path. Delayed
construction, FFY 07 to FFY 08. City needs
additional time to acquire right of way.

NOVEMBER 1, 2007

Construction FFY 08 - $950,000 (NFA)

Construction FFY 08 - $440,000 (HP)
Construction FFY 08 - $110,000 (C)
oI RO ] R — $550,000 (HP/C)

Construction FFY 08 - $900,000 (STPEB)

Right of way FFY 08 - $225,000 (NFA)

Right of way FFY 08 - $ 860,000 (DP)

Right of way FFY 08 - $2,580,000 (HP)

Right of way FFY 08 - $1,560,000 (O)

Total Cost --------------- $5,000,000 (DP/HP/O)

Construction FFY 08 - $400,000 (STPEB)

Construction FFY 08 - $500,000 (STPEB)



5. EB-4979

DIVISION 7

1. EB-4709A Greensboro, Battleground Avenue

DIVISION 8
1. SF-4908B

DIVISION 9
1. U-2826A

2. EB-4010

3. EB-4020

Raleigh, House Creek, Crabtree Creek

to Meredith College: Phase |, Wake County.
Construct greenway. Delayed construction,
FFY 07 to FFY 08. City needs additional
time to acquire right of way.

Rail Trail, Guilford County. Construct
multi-use trail. Section A: Pisgah
Church Road to Markland Drive.
Delayed construction, FFY 07 to

FFY 08. Major scope change, City
needs additional time to acquire right
of way.

US 421, SR 1529 (Cox Mill Road), Lee
County. Install turn lanes, remove
concrete island and install traffic signals.
Delayed construction, FFY 07 to FFY 08.
Traffic Engineering needs additional time
to complete planning.

Winston-Salem, US 52, F40 Bypass to
Western Loop Interchange, Forsyth County.
Replace Bridge No. 256 and No. 257 over
Norfolk Southern Railroad. Accelerated
right of way, FFY 09 to FFY 08. Project
changed from Design-Build to Design-Bid
Let. Construction remains in FFY 09 as
programmed.

Winston-Salem, Muddy Creek Greenway-
Western Forsyth, Robinhood Road to
Country Club Road, Forsyth County.
Construct greenway. Delayed construction,
FFY 07 to FFY 08. City needs additional
time to acquire right of way.

Winston-Salem, Bushy Fork Creek, Phase B
and C: Salem Creek Greenway to Lansing
Drive, Forsyth County. Paved multi-use trail.
Delayed construction of B and C, FFY 07

to FFY 08. City needs additional time to
acquire right of way.

NOVEMBER 1, 2007

ITEMN

Construction FFY 08 - $400,000 (STPEB)

Construction FFY 08 - $2,182,000 (STPDA)
Construction FFY 08 - $ 687,000 (HP)
Construction FFY 08 -$ 717,000 (C)

Total Cost --------------- $3,586,000 (STPAD/HP/C)

Construction FFY 08 - $177,000 (HES)

Right of way FFY 08 - $600,000 (NHS)

Construction FFY 08 - $230,000 (STPEB)

Construction (B) FFY 08 - $300,000 (STPEB)
Construction (C) FFY 08 - $300,000 (STPEB)
Total Cost $600,000 (STPEB)




DIVISION 10

1. B-4051 SR 2408, Cabarrus County. Replace
Bridge No. 90 over Black Run Creek.
Delayed right of way, FFY 07 to FFY 08.
Bridge Maintenance needs additional
time to complete planning. Construction
remains in FFY 08 as programmed.

2. SF-4910A US 52, NC 740-NC 8 (West Gold Street)-
SR 1440 (Steakhouse Road) and SR 1817
(Main Street) in New London, Stanly
County. Install directional crossover and
traffic signal. Delayed construction, FFY 07
to FFY 08. Division needs additional time
to evaluate proposed scope changes.

DIVISION 11

1. B-3933 Lenoir, Caldwell County. Replace Bridge
No. 75 on Broadway Street over Blairs
Fork Creek. Delayed construction, FFY 07
to FFY 08. City needs additional time to
acquire right of way.

2.S1-4812 NC 268, US 52 Ramps to west of Food Lion
Shopping Center entrance, Surry County.
Widen to multi-lanes. Delayed right of way,
FFY 07 to FFY 08. Division needs time to
resolve issues due to requested design
changes in preparation for hydraulic analysis
and culvert extension. Construction remains
in FFY 08 as programmed. (Project not part

of Equity)

DIVISION 12

1. B-4075 SR 1184, Cleveland County. Replace Bridge
No. 129 over Grog Creek. Delayed right of
way, FFY 07 to FFY 08. Bridge Maintenance
needs additional time to complete planning.
Construction remains programmed in FFY 08.

DIVISION 13

1. R-5002A US 221-NC 226, Woodlawn to Spruce Pine,
McDowell and Mitchell Counties. Initial safety
improvements. Accelerate right of way and
construction, FFY 09 to FFY 08. Division is
prepared to go forward with initial phase of
project and High Priority funds are available.

2. EB-3416 Old US 70, Old Fort to Montreat-Black
Mountain, McDowell County. Bicycle trail.
Delayed construction, FFY 07 to FFY 08.
Town needs additional time to acquire right
of way.

NOVEMBER 1, 2007

ITEMN

Right of way FFY 08 - $45,000 (NFA)

Construction FFY 08 — $226,000 (HES)

Construction FFY 08 - $140,000 (NFAM)
Construction FFY 08 - $ 35,000 (C)
Total Cost --------------- $175,000 (NFAM/C)

Right of way FFY 08 - $40,000 (SG)

Right of way FFY 08 - $80,000 (NFA)

Right of way FFY 08 - $ 50,000 (HP)
Construction FFY 08 - $450,000 (HP)
Total Cost --------------- $500,000 (HP)

Construction FFY 08 - $170,000 (STPEB)



3. EB-3608

4. EB-4989

Asheville, Amboy Road to Hominy Creek
Connector, Buncombe County. Off-road
bicycle path along the French Broad River.
Delayed construction, FFY 07 to FFY 08.
City needs additional time to acquire right
of way.

Asheville, Reed Creek Greenway, Buncombe
County. Phase II: Multiuse path. Delayed
construction, FFY 07 to FFY 08. City needs
additional time to acquire right of way.

DIVISIONS 14

1. R-4048

2.B-4179

3. EB-4408

Division 14, Guardrail Installation and
Safety Improvements at selected locations
throughout the division. Extension of a
previously funded project.

SR 1513, Macon County. Replace Bridge
No. 65 over Rabbit Creek. Delayed right

of way, FFY 07 to FFY 08. Additional time
needed to complete planning. Construction
remains in FFY 09 as programmed.

Hendersonville, Oklawaha Greenway,
Sections 2 - 8, Jackson Park to Patton Park,
Henderson County. Multi-use path. Delayed
construction, FFY 07 to FFY 08. City needs
additional time to acquire right of way.

NOVEMBER 1, 2007

ITEMN

Construction FFY 08 - $300,000 (STPEB)

Construction FFY 08 - $400,000 (STPEB)

Construction SFY 08 - $250,000 (S)
Construction SFY 09 - $250,000 (S)
Total Cost --------------- $500,000 (S)

Right of way FFY 08 - $150,000 (NFA)

Construction FFY 08 - $400,000 (STPEB)



